Joint Accountability for FP2020: Parliamentarians, Ministries of Health and Civil Society 30 September – 1 October, 2014

ADVOCACY ACTION PLAN

COUNTRY	NAME:	MALAWI
----------------	-------	--------

FP2020 COMMITMENT 1: I BUDGET CREATION

Activities	Person(s) Responsible	Resources Required	Timeline	Expected OUT/PUTOutcome
Share the meetings with MPs belonging to Health Committee and Women Caucus	MPS	Meeting resources	November	Awareness of the FP 2020 PPA Programme
Follow up with Treasury to reslease the funds by 30 th November	MoH, MoF, MPS	Meetings resou	November	Money disbursed
Conduct meetings to follow up on the use of resource allocated	MoH, CSO, MPs, MoF	Meeting resources	January	Procurement on time

Activities	Person(s) Responsible	Resources Required	Timeline	Expected Outcome
- Orientation the MPS on Youth Friendly Health Services	MoH, CSOs	Orientation resources	NO	Capacity developed among MPS on Youth Friendly Health Services
- Train YFHS	MoH, CSOs	Meeting resources	January	Capacity developed among Service Providers on Youth Friendly Health Services
 MPs Monitor the facilities providing the YFHS 	MPs	Monitoring Resources	March	the facilities providing the YFHS
	AFIDEP		November	

- AFIDEP to orient MPs on data use		
use		

COUNTRY NAME: MALAWI

FP2020 COMMITMENT 2 (optional): RAISING MARRIAGE AGE FROM 16 TO 18

Activities	Person(s)	Resources	Timeline	Expected Outcome
	Responsible	Required		
		Orientation	OCTOBER	Progress on the Bill is fastened
(Parliament)Health	Chairperson	resources		
Committee, Women Caucus,	s of Health			
follow up on status of Marriage	and Women			
age Bill	caucus			
	Chairperson	Meeting	NOVEMBER	Bill tabled in Parliament
 Facilitate tabling of the bill on 	s of Health	resources		
the	and Women			
	caucus			
	Chairperson			Evidence based decision
 Compile evidence data on the 	s of Health	Monitoring		
status on Marriage Bill	and Women	Resources		
	caucus			
vocacy Objective 2:				
Activities	Person(s)	Resources	Timeline	Expected Outcome
Activities	Person(s) Responsible	Resources Required	Timeline	Expected Outcome
Activities	* *		Timeline	Expected Outcome
Activities	* *		Timeline	Expected Outcome
Activities	* *		Timeline	Expected Outcome
Activities	* *		Timeline	Expected Outcome
Activities	* *		Timeline	Expected Outcome
Activities	* *		Timeline	Expected Outcome